To: Field, Jeff[Field.Jeff@epa.gov]; Jackson, Robert W.[Jackson.Robertw@epa.govl; Peterson,
Mary[Peterson.Mary@epa.gov}

From: Vann, Bradley

Sent: Wed 6/17/2015 7:49:21 PM

Subject: West Lake Landfill - RA's Weekly Update/Status Report

Jeft,

See enclose speaking points for the RA’s weekly West Lake update:

1. Phase 1D Investigation — Parties completed the 2™ week of the sonic core confirmation
drilling/sampling on 5/12/15. They will not drill the week of June 15 but return on June 22.
Seven borings (1D, 2D, 9D, 13D, 14D 17D and 18D) have been completed to date. OSC
oversight coverage will continue (OSC James Johnson) next week. Reminder from last
week, boring 9D had reached refusal at 61/0 feet with the GCPT and only a minor gamma
signature above 200 cps (peak 241.8 cps) was determined to reach actual bottom of waste
material with the sonic rig at 100 feet (total depth reached 104 feet into native material).
Borehole screen however, indicated gamma counts in exceedance of 1 million cps at
approximately 84 feet bgs late Tuesday. Brad was alerted by the OSC Wednesday morning
and spoke with Paul Rosasco (EMSI) later that day. EMSI/Auxier is reviewing all
collective data, borehole core logs/scans and will correlate then send to Brad with an
anticipated proposal for step out when drilling resume next week.

2. Additional Characterization and Partial Excavation Work Plans — EMSI sent EPA the
revised figures and rational tables with the newly proposed RIM locations 6/9/15. Brad and
Jeff also held an Adobe Connect session with Shawn Muenks and Branden Doster
(MDNR) 6/11/15 in order to discuss the 5/5/15 technical meeting with RPs, the various
additional work submittals (including Cotter’s) and receive their feedback and concemns.

The team has reviewed this version and RPM sent 2™ response comments by email on
6/17/15.

As discussed in the last several weeks, Cotter submitted a RIM sampling addendum for
implementation in the source areas. The team reviewed their request and CNSL sent a written
response to parties on 6/12/15 approving performance of the additional work but also set clear
limits with regards to what elements of the data are relevant to the partial excavation effort and
how this data (or any additional interpretation derived from this effort) would be reported to
EPA.
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3. Pyrolysis Testing — Work continues. Team met on 6/12/15 to and reviewed the draft data
objective framework developed by Chuck and START contractor. It was revised in scope
and will be sent back through START to SWRI (lab) to request their proposal for draft
sampling methods. ORD was on this call and will further support and review the proposed
sampling methods once finalized to ensure the correct number of samples are taken to be
statistical representative and meet the most stringent scientific integrity. A follow up team
call has been scheduled for 6/26/15 and team anticipates receiving and reviewing the
proposed methods from the contract lab. Contractor was also directed to begin outlining a
QAPP for this effort with the understanding that they will either be collecting splits
samples from parties.

4. FOIA was submitted by Ed Smith (MCE) last week requesting NRRB related documents
from 2006-2009 — RPM performed a search of the SDMS records, and checked with Dan
Gravatt, records so far indicate the NRRB was not involved prior to 2011 (earliest record
found so far was 1-21-11). As mentioned last week, CNSL has requested OSRTI to check
their records accordingly. Dana so far has not located anything in their records but seemed
to remember some discussion with Cecilia Tapia in 2008 or 2009 regarding the NRRB role.
Cecilia is out on vacation until next Monday. Brad will follow up with her accordingly.

5. CAG — Brad and Ben are continuing coordination with USGS to present their findings at
the CAG technical committee (tentatively June 29). OPA will reemphasized it was neither
a debate or media event. The next CAG meeting is 8/1/15.

Other CAG related items, team is working to revise the site FAQs, and address the remaining
CAG questions (2) from April and May. OPA also released a “Path Forward” to provide the
public with the projected timeline of key remedy events over the 2015 and 2016.

6. USGS Technical Support and related items — Brad secured funding the for IA mod and the
decision memorandum is working through the program for concurrence.

7. Spanish Village Air monitoring — OPA released a new Daily Digest announcing the
shutdown of the Spanish Village air monitoring station on July 30, 2015.
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Thanks,

Bradley Vann - Remedial Project Manager
U.S. Environmental Protection Agency
Superfund Division

Missouri/Kansas Remedial Branch

11201 Renner Blvd.

Lenexa, KS 66219

Phone: 913-551-7611

Fax: 913-551-9611

Cell: 816-714-0331
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